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IAWG RoadMap

FOG 8.11 months ? D.W.; R.F.; A.T.

SAC Profiling Guidance 8.97 months ? M.F.; B.W.; R.F.

C2C Compliance Mapping Tool

IAF 3.4w? J.B.; A.T.

US Federal Privacy Profile 5.93 months ? J.B.; D.W.; J.B.; B.W.

Data Recipient Assessment Criteria 1.6w? NEED!

Attribute Assurance Charter J.B.

RAF NEED!

0 IAWG RoadMap Normal 96% Joni Brennan; Myisha Frazier-McElveen; David Wasley; Ben Wilson; Anna Ticktin; Rich Furr; RESOURCE NEEDED!!!; John Bradley 0 hours 0 hours

4 FOG Low 100% David Wasley; Rich Furr; Anna Ticktin 1.54 months 1.54 months

34 SAC Profiling Guidance Low 100% Myisha Frazier-McElveen; Ben Wilson; Rich Furr 0 hours 0 hours

27 C2C Compliance Mapping Tool Low 100% 3/11/10 0 hours 0 hours

29 IAF Low 90% Joni Brennan; Anna Ticktin 0 hours 0 hours

15 US Federal Privacy Profile Low 90% John Bradley; David Wasley; Joni Brennan; Ben Wilson 3.72 months 3.72 months

41 Data Recipient Assessment… High 1% RESOURCE NEEDED!!! 0 hours 0 hours

58 Attribute Assurance Charter High 100% Joni Brennan 2/12/10 0 hours 0 hours Expected Start Q1 2011

1 RAF High 0% RESOURCE NEEDED!!! 3.89 months 3.89 months


