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From IDESG Framework Management Office, OASIS.

The most recent version of this document is available at
https://workspace.idesg.org/kws/groups/FMO/download/2512/latest/FMO-
Dashboard-v3.03-20160301-simple-narrative.pdf.

This textual summary of highlights is provided to accompany our “dashboard”
spreadsheets, which report status data on current IDESG projects relevant to the
Identity Ecosystem Framework (IDEF). Links to related documents may be found
in the “full” dashboard spreadsheet, which also lists inactive and completed
projects. These “full” dashboard files are available in the IDESG document
repository for the Framework Management Office group, at
https://workspace.idesg.org/kws/groups/FMO/download/2513/latest/FMO-
Dashboard-v3.03-20160301-full.xIsx.

This month we are introducing a Deliverables Dashboard wiki page at
https://wiki.idesg.org/wiki/index.php?title=IDESG_Deliverables_Dashboard. This
contains extended descriptions and status information for selected deliverables.
We encourage IDESG Committee Chairs to provide regular updates to the
Deliverables Dashboard wiki.

In addition to the wiki introduction, we have also simplified the dashboard
spreadsheets by removing some rarely-used columns. Please let us know of any
concerns about the changes.

Our information is only as good as reporting and visibility permits, so corrections
and suggestions always are welcome. We meet regularly with the IDESG
Committee Chairs group and attend Committee meetings when possible to solicit
additional status data.

NOTE: Red text in the dashboard spreadsheets indicates a change since the
previous version. Task index numbers cited below are keyed to the first column
of the dashboard grid.

Key items this month are focused on supporting and planning for the evolution of
the IDEF Registry (formerly SALS).

Other ongoing work items include:
1. Working with guidance from the TFTM committee, FMO staff (SME-05-TFTM)

continue to support the IDEF Registry documentation (TFTM15). Additional work
under SME-06-TFTM is investigating parallels between Trust Frameworks and
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the IDEF Baseline Requirements, initially focusing on Kantara as a model
framework.

2. The Standards Coordination Committee (SCC) is continuing to evaluate
identity-related standards (with staff support under SME-02-STDS) as potential
additions to the IDESG Standards Registry. As listed in (STDS09), the SCC has
recently approved ISO-IEC 27001 and ISO-IEC 29115, and the Privacy
Committee will review these approvals. Kantara UMA, FIDO UAF and U2F, and
ISO 9421-210 and 98-1 are in process at this time. The SCC is working with the
Privacy Committee regarding NIST SP 800-63-2 (STDS09-1).

The SCC maintains the full list of approved standards in the IDESG Standards
Registry at https://www.idesg.org/The-ID-Ecosystem/Registry, as well as a wiki
listing of the standards in the Registry at
https://wiki.idesg.org/wiki/index.php?title=IDESG_ Standards_Registry. Standards
proposed for addition to the Registry should first be added to the general
“Standards Inventory”, located at
https://wiki.idesg.org/wiki/index.php?title=Category%3AStandards.

3. The Healthcare Committee is also analyzing the usage of Healthcare-related
identifier terms for inclusion in the IDEF Glossary, and continuing to promote
significant consideration of HIMSS recommendations within the ldentity
Ecosystem Framework.

Note that the full range of information for each deliverable, including links to
related documents, is to be found in the “full” spreadsheet in the documents
listed at https://workspace.idesg.org/kws/public/documents?wg_abbrev=FMO,
and may not be reflected in the “simple” spreadsheet below. Many of the
individual document links currently require IDESG member login for direct
access, but all documents may be obtained through the IDESG office.
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