Week 0
Week 2
Week 4
Week 6
Week 8
Week 10
Week 12
Week 14
Week 16
Week 18
Week 20
Week 22
Week 24
PEM-Dev gathers feedback from Liaisons and Privacy Committee members
PEM-Dev discusses responses to feedback
PEM-Dev agrees consensus on responses
PEM-Dev makes updates to the PEM
PEM-Dev reaches consensus on updates
PEM-Dev sends updated PEM to Privacy Committee to gather input
PEM-Dev prepares response(s) to Privacy Committee input
PEM-Dev agrees to and implements response(s)
PEM-Dev sends revised PEM for consideration /ratification at the next scheduled Privacy Committee meeting