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Please note that the IDESG web site and document repository will be migrating
to a new web site (idesg.org) during October, and links to documents may fail.
Future dashboard updates will contain updated links.

This textual summary of highlights is provided to accompany our “dashboard”
spreadsheet(s), which report status data on current IDESG projects relevant to
the Identity Ecosystem Framework. Links to related documents may be found in
the “full” dashboard spreadsheet, which also lists inactive and completed
projects. Current and historical “full” dashboard files are available in the IDESG
document repository, under the "Framework Management Office — IDESG
Dashboard" folder (https://www.idecosystem.org/filedepot/folder/169).

Our information is only as good as reporting and visibility permits, so corrections
and suggestions always are welcome. We meet regularly with the IDESG
Committee Chairs group to solicit additional status data.

NOTE: Red text in the dashboard spreadsheets indicates a change since the
previous version. Task index numbers cited below are keyed to the first column
of the dashboard grid.

1. Leading up to the expected Plenary approval of the Baseline IDEF
Requirements with Supplemental Guidance on October 15, the four source
committees have completed their Version 1 requirements tasks - Privacy
(PRIV04), Security (SECU10), Standards (STDS10), and User Experience
(USERO08). The approved Requirements will provide the principal content for the
IDESG's planned self-assessment tool (SALS) to be launched in at the end of
2015.

2. Working with guidance from the TFTM committee, FMO staff (SME-05-TFTM)
have drafted rules, tool frameworks and the support structure needed to support
an IDESG Self-Assessment Listing Service (SALS) program for identity
ecosystem participants. (TFTM09, USERO05). The dashboard now tracks 24
separate deliverables under TFTMO09. A subset of these have been the focus of
intense review and revision by the TFTM Committee members, in preparing the
“minimum viable product” to enable SALS to operate by the end of 2015. The
“full” dashboard provides individual links to the recent published versions of the
SALS documents, in the TFTM SALS folder
(https://www.idecosystem.org/filedepot/folder/218), or as email archive
attachment links.


http://idecosystem.org/filedepot_download/1817/1686
https://www.idecosystem.org/filedepot/folder/218

3. The Standards Coordination Committee (SCC) is continuing to evaluate
identity-related standards (with staff support under SME-02-STDS) as potential
additions to the IDESG Standards Registry. As listed in (STDS09), the SCC has
recently approved a group of standards for OAuth v2 and OpenID Connect.
Evaluation of ISO-IEC 27001 and 27002, and UMA are next. The SCC maintains
a wiki listing the standards in the Registry at
(https://www.idecosystem.org/wiki/IDESG_Standards_Registry).

4. We continue to encourage you to add additional standards and specifications
that are relevant to identity ecosystems to the growing IDESG Standards
Inventory (see https://www.idecosystem.org/wiki/Category:Standards). IDESG
publishes this list to the community as an open, non-evaluative series of pointers
to possibly-relevant work.

5. The Healthcare Committee is continuing work on its Patient ID Requirements.
Recent draft work is draft v11.3a, at
https://www.idecosystem.org/filedepot_download/1205/1954.

6. Note that the full range of information for each deliverable, including links to
related documents, is to be found in the “full” spreadsheet (by date under
https://www.idecosystem.org/filedepot/folder/169), and may not be reflected in
the “simple” spreadsheet below.


https://www.idecosystem.org/wiki/IDESG_Standards_Registry
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