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This textual summary of highlights is provided to accompany our “dashboard”
spreadsheet(s), which report status data on current IDESG projects relevant to
the Identity Ecosystem Framework. Links to related documents may be found in
the “full” dashboard spreadsheet, which also lists inactive and completed
projects. Current and historical “full” dashboard files are available in the IDESG
document repository, under the "Framework Management Office — IDESG
Dashboard" folder (https://www.idecosystem.org/filedepot/folder/169).

Our information is only as good as reporting and visibility permits, so corrections
and suggestions always are welcome. We meet regularly with the IDESG
Committee Chairs group to solicit additional status data.

NOTE: Red text in the dashboard spreadsheets indicates a change since the
previous version.

1. The FMO has worked intensively with the source committees (Privacy,
Security, Standards, and User Experience) to refine a harmonized set of IDEF
"baseline" functional requirements. This set of requirements will provide the
principal content for the IDESG's planned self-assessment tool to be launched in
3rd Quarter 2015. (This is task TFTMO04 as listed on the Dashboard grid,
supported by SME-04-TFTM.)

2. Working with guidance from the TFTM committee, FMO staff (SME-05-TFTM)
have drafted rules, tool frameworks and the support structure needed to support
an IDESG Self-Assessment Listing Service (SALS) program for identity
ecosystem participants, for the next 2 months. (TFTM09, USERO05). The
dashboard now tracks 23 separate deliverables under TFTM09.

TFTM members are developing several SALS-related deliverables, including a
user guide for the SALS (TFTM12) and a report on the value proposition of a
trustmark program (TFTM13, 13A, 13B).

3. The Standards Coordination Committee (SCC) is continuing to evaluate
identity-related standards (with staff support under SME-02-STDS) as potential
additions to the IDESG Standards Registry. Two evaluations, for NIST SP 800-
37 and NIST SP 800-53, have been approved by the SCC for presentation to the
Plenary on June 25. We are now tracking individual standards nominated under
the Standards Approval Policy (SAP). (STDS09-A, -B, -C, etc.).



4. We continue to encourage you to add additional standards and specifications
that are relevant to identity ecosystems to the growing IDESG Standards
Inventory (see https://www.idecosystem.org/wiki/Category:Standards). IDESG
publishes this list to the community as an open, non-evaluative series of pointers
to possibly-relevant work.

5. Additional FMO staff work items recently have been proposed by the Privacy
and User Experience committees, which we expect will be finalized and
approved in early July.

6. Note that the full range of information for each deliverable, including links to
related documents, is to be found in the “full” spreadsheet (by date under
https://www.idecosystem.org/filedepot/folder/169), and may not be reflected in
the “simple” spreadsheet below.
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