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From IDESG Framework Management Office, OASIS

This textual summary of highlights is provided to accompany our monthly
spreadsheet(s) used to report deliverables and goals status data from the FMO's
review of current known IDESG projects relevant to the Identity Ecosystem
Framework.

Our information always is only as good as reporting and visibility permits. So
corrections and suggestions always are welcome. We meet regularly with the
IDESG Committee Chairs group to solicit additional status data.

1. Production of the draft "requirements"” (PRIV0O1l, SECU02, STDS05, USERO01)
continues to be the top deliverable needed from the IDESG committees working
on them. We have asked that all contributors of proposed requirements send in
as much of their work as is available, by January 15th, so that we can assemble
and present the aggregate-to-date raw results -- for group discussion and review
-- at the IDESG plenary in Atlanta in the last week of January. Proposed
requirements should be sent by the committee chairs to Paul Knight
(paul.knight@oasis-open.orq).

We also will be convening a live session to review and discuss the common
themes, and any apparent missing pieces, at the Atlanta meeting; and will be
available as requested to visit with individual committees and stakeholder
groups. Formal collection of the first round of all proposed requirements still is
targeted for completion by January 31st, after which the TFTM Committee is
scheduled to .review and integrate them into a whole.

2. As noted last month, several recently-active work items, like the Glossary, the
Functional Model and the Use Cases (SECU07/08, STDS03, STDS04), will need
a plan for recursive updating. There will be a continuing dynamic dependency
here, to keep the definitions, roles, etc., in sync with the evolving "bigger picture.”
We have not heard much more about those plans over the short December
working month and holiday break, so plan also to visit with each committee that
owns one of these, before or at Atlanta, to talk in greater detail about finalization,
versioning and maintenance plans

3. Congratulations to the IDESG Standards Coordination Committee, which
successfully completed its Standards Adoption Policy, approved as IDESG policy
at our December virtual plenary. The SCC already is working diligently to apply
its methodology to a first standard (SAML) nominated for Plenary approval,
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shortly. Stakeholders should consider whether to nominate ADDITIONAL
identity-relevant standards; we'd like to see this pipeline grow quickly.

4. As a related matter under the same policy, any standards that you believe
are relevant can quickly and easily, with a minimum of process, be added to the
growing IDESG Standards Inventory, which is expected to be an open, non-
evaluative series of pointers to possibly-relevant work. We will discuss and more
broadly promote the method for doing so in the Atlanta meetings.

5. As noted last month, IDESG has a conspicuous, and early, goal to deliver a
low-assurance or self-asserted trustmark series of some kind in the short term.
This goal originally was set for year end 2014; we hope to see definitive action
on this proposal by the end of the first quarter of 2015. IDESG Committees will
need to work steadily towards their already-declared projects, as listed on our
Dashboard spreadsheet based on your reports to us, in order to meet the
substantial number of goals set for early 2015. This is one of the reasons why
IDESG leadership is allocating a large part of the January plenary meeting time
to collaborative work sessions. We hope that committees will take advantage of
that work space, by explicitly choosing their targets in advance, for active editing
and discussion at those meetings.

Please note: we also are, at the request of the Security Committee, conducting
some informal queries within identity industry players (including the NSTIC pilots
awardees) about their interest and expectations for such a facility. We will report
on those results at the Atlanta meeting, and there is some interest in possibly
defining a larger-scale stakeholder feedback project thereafter.

Happy new year; we look forward to working with you, either in-person or
remotely, through the month and during the Atlanta-based plenary schedule.
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