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PRIV01

Complete Version 1.0 

Requirements: 

Privacy

Privacy O 2/9/2015 n/a TFTM04 2/1/2015

Stuart 

Shapiro / 

Sean 

Brooks

PRIV02

Privacy Evaluation 

Methodology and 

Workbook

Privacy O
Plenary 

01/2015 - 

overview 

preso (?)

2/1/2015
Stuart 

Shapiro

SECU01
Security Evaluation 

Methodology
Security O 06/01/15

STDS07. 

TFTM10
11/18/2014

Adam 

Madlin

SECU02

Complete Version 1.0 

Requirements: 

Security

Security O late 02/2015 n/a TFTM04 2/1/2015
Adam 

Madlin

SECU03
Extending Attribute 

Trust Framework

Security SECU06 1/30/2015
Jerry 

Kickenson

SECU04

Attribute 

(Management) 

Practices Statement 

(APS) Template

Security O SECU06 1/30/2015
Jerry 

Kickenson

SECU05
Attribute Assurance 

Considerations White 

Paper

Security O SECU06 1/30/2015

Arthur 

Friedman 

et al.
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SECU06
IDESG Attribute 

Assurance (new 

committee) Proposal

Security O
Possible new 

Committee

next 

Plenary

SECU03, 

SECU04, 

SECU05

1/30/2015
Jerry 

Kickenson

SECU08 Functional Model 

Maintenance

Security

request 

comments by 

01/09/2015

(periodic) STDS03 11/18/2014
Adam 

Madlin (?)

SECU09

Interaction Model

Security O 2/1/2015

Seethara

ma Rao 

Durbha

STDS01 IDESG Standards 

Inventory

Standards X

Ongoing 

additions as 

needed

STDS07 2/1/2015

Cathy 

Tilton/Bev 

Corwin

STDS03

IDESG Use Cases

Standards X O Privacy review USER07 2/1/2015
Bryan 

Russell

STDS04
IDESG Glossary

Standards X X X X n/a
SECU07, 

STDS03

Adam 

Madlin

STDS06

Complete Version 1.0 

Interoperability 

Requirements

Standards O

Completion 

during 

02/2015

n/a STDS01 2/1/2015
Lionel 

Cares

STDS07

Standards Registry 

(adopted standards)

Standards X X X X X

Possible 

additions at 

each Plenary

(periodic)

STDS01, 

PRIV02, 

SECU01

STDS08 2/1/2015



IDESG DELIVERABLES DASHBOARDNote:   Active deliverables at top:  completed/inactive documents belowGreen = complete, Gold - underway,

02/01/15 Public Release Note:   Only substantive items, not internal organizational documentsRed = late, White = not started

STATUS: DEPENDENCIES

Index 

number
Deliverable Committee

C
om

m
itt

ee
 

ap
pr

ov
al

P
ub

lic
 r

ev
ie

w

P
riv

ac
y 

C
om

m
 

re
vi

ew

M
gm

t C
ou

nc
il 

re
vi

ew

P
le

na
ry

 

ap
pr

ov
al

Next milestone & 

date

Expected 

Plenary 

approval

This is 

dependent 

on:

This is 

needed to 

produce:

Last status 

update:

Editor or 

contact person

STDS08 Standards Profiles for 

IDESG - as needed

Standards
STDS03, 

STDS07

TFTM01 Ecosystem Inventory 

and Survey

TFTM X 11/18/2014 Jack Suess

TFTM04 NSTIC/IDESG Interim 

(Baseline) 

Requirements

TFTM O

60 days away 

from plenary 

target date

04/2015 

(?)

PRIV01, 

SECU02, 

STDS05, 

USER01, 

STDS04

TFTM11 2/1/2015

TFTM06

Interim Trust 

Mark/Listing 

Approach

TFTM O
03/2015 - after 

GTRI results
? TFTM11 11/18/2014

David 

Temoshok

TFTM07

Interim Identity 

Ecosystem 

Acceptance Policy

TFTM O ? 11/18/2014

TFTM08

Trustmark Program 

Compliance and 

Conformance 

Roadmap

TFTM X

60 days away 

from plenary 

target date

04/2015 

(?)
TFTM04 TFTM09 11/18/2014

TFTM09

IDESG Framework 

Conformance 

Attestation Program 

(including lifecycle)

TFTM O

60 days away 

from plenary 

target date

04/2015 

(?)
USER03 11/18/2014
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TFTM10 IDEF Risk Assessment 

Framework

TFTM

60 days away 

from plenary 

target date

04/2015 

(?)

PRIV02, 

SECU01, 

STDS03, 

TFTM04, 

11/18/2014

TFTM11
IDESG "full" 

Requirements
TFTM

after baseline 

Reqts

?

TFTM04, 

TFTM05, 

TFTM10, 

USER04, 

INTL01

11/18/2014

USER01
Complete v1.0 

Requirements: UX

User 

Experience
O 3/14/2015 TFTM04 2/1/2015

USER02

Basic interactions in a 

single Trust 

Framework

User 

Experience
11/18/2014

USER03 Registration and 

credentialing

User 

Experience
O

STDS03, 

STDS04, 

TFTM09

11/18/2014

USER04 UX/Usability 

Guidelines w/ 5 

design patterns

User 

Experience
O 06/30/15

TFTM11, 

USER05
2/1/2015

USER05 UX/Usability Impact 

Assessment

User 

Experience
O

90 days away 

from plenary 

target date

03/2015 

(?)

USER04 

USER06
USER04 2/1/2015
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USER06

UX/Usability 

Guidelines for 

Trustmark Program

User 

Experience
O ?

USER05, 

TFTM09, 

TFTM11

2/1/2015

INTL01

Special Projects to 

inform Identity 

Ecosystem 

Development

International O

ongoing; 

several 

documents

TFTM11 2/1/2015

Colin 

Wallis / 

Don 

Thibeau

HEAL01
LOA Rationalization 

(LOA for Health Care 

Use Cases)

HealthCare X O TFTM09 11/18/2014
Tom 

Sullivan

HEAL02

Cross enterprise 

identity solution 

recommendations

HealthCare O
Tom 

Sullivan

HEAL03

Privacy on FHIR

HealthCare 2/10/2015
Adrian 

Gropper

HEAL04
First Draft IDEF 

Requirements: 

HealthCare

HealthCare

After baseline 

program in 

place

2/1/2015

FINA01

Update vision, 

mission and 

objectives

Financial 

Services
O

John 

MacTagga

rt


