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This textual summary of highlights is provided to accompany our “dashboard”
spreadsheet(s), which report status data on current IDESG projects relevant to
the Identity Ecosystem Framework. Note that specific links to related documents
may be found in the “full” dashboard spreadsheet. Current and historical
spreadsheets are available in the IDESG document repository, under the
"Framework Management Office — IDESG Dashboard" folder.

Our information is only as good as reporting and visibility permits, so corrections
and suggestions always are welcome. We meet regularly with the IDESG
Committee Chairs group to solicit additional status data.

NOTE: Red text in the dashboard spreadsheets indicates a change since the
previous version.

1. Each of the four IDESG committees (Privacy, Security, Standards, and User
Experience Committees) tasked with developing a first version of "baseline”
functional requirements for participants in identity ecosystems completed their
work on time. These spreadsheets and initial accompanying statements can be
found at: https://www.idecosystem.org/filedepot/folder/186. The FMO is
reviewing these first versions and will present a proposed harmonized set to the
TFTM committee for further review (as well as sharing any edits or suggestions
back with the source committees) by the end of April. This set of requirements
will provide the principal content for the IDESG's planned self-assessment tool to
be brought to the Plenary for approval in late June, and launched in 3rd Quarter
2015. (This is task TFTMO04 as listed on the Dashboard grid.)

2. The TFTM committee, the FMO and IDESG have reviewed and finalized a
plan for delivery of the tools, rules and support structure needed to support a
requirements self-assessment program for identity ecosystem patrticipants. The
work is being executed over the next 3 months. (TFTM06, TFTMO07, TFTMOS,
TFTMO09 and USERO05).

3. The Standards Coordination Committee (SCC) has forwarded seven identity-
related standards for review as potential additions to the IDESG Standards
Registry. The IDESG Plenary approved its first standard, SAML 2.0, in April.
Two more recommendations on proposed standards, NIST SP 800-37 and NIST
SP 800-53, have been completed and forwarded to the SCC. Four more should
be delivered this month. Under the IDESG's Standards Adoption Policy, the SCC



will conduct a member review of these, and then bring them for approval to the
Plenary.

4. We continue to encourage you to add additional standards and specifications
that are relevant to identity ecosystems to the growing IDESG Standards
Inventory (see https://www.idecosystem.org/wiki/Category:Standards). IDESG
publishes this list to the community as an open, non-evaluative series of pointers
to possibly-relevant work.

5. The Dashboard grid also has been updated to remove, or classify as
"Inactive”, a number of ancillary projects proposed some time ago, but which the
relevant committees have informed us are no longer being actively pursued.
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