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This textual summary of highlights is provided to accompany our “dashboard”
spreadsheet(s), which report status data on current IDESG projects relevant to
the Identity Ecosystem Framework. Links to related documents may be found in
the “full” dashboard spreadsheet, which also lists inactive and completed
projects. Current and historical “full” dashboard files are available in the IDESG
document repository, under the "Framework Management Office — IDESG
Dashboard" folder (https://www.idecosystem.org/filedepot/folder/169).

Our information is only as good as reporting and visibility permits, so corrections
and suggestions always are welcome. We meet regularly with the IDESG
Committee Chairs group to solicit additional status data.

NOTE: Red text in the dashboard spreadsheets indicates a change since the
previous version. Task index numbers cited below are keyed to the first column
of the dashboard grid.

1. After Plenary approval of the Baseline IDEF Requirements (Task TFTMO04,
with staff assistance via SME-04-TFTM), the FMO has continued to work with the
source committees - Privacy (PRIV04), Security (SECU10), Standards
(STDS10), and User Experience (USERO08) - to complete Supplemental
Guidance for the requirements. This will provide the principal content for the
IDESG's planned self-assessment tool to be launched in 3rd Quarter 2015.

2. Working with guidance from the TFTM committee, FMO staff (SME-05-TFTM)
have drafted rules, tool frameworks and the support structure needed to support
an IDESG Self-Assessment Listing Service (SALS) program for identity
ecosystem participants. (TFTM09, USERO05). The dashboard now tracks 24
separate deliverables under TFTM09. About half of these have been the focus of
intense review and revision by the TFTM Committee members. the “full”’
dashboard provides individual links to the most recent published versions, in the
TFTM SALS folder (https://www.idecosystem.org/filedepot/folder/218)

3. The Standards Coordination Committee (SCC) is continuing to evaluate
identity-related standards (with staff support under SME-02-STDS) as potential
additions to the IDESG Standards Registry. Standards under active
consideration (STDS09) are OAUTH, OpenlID Connect, ISO-IEC 27001 and
27002, and UMA. It is currently expected that no evaluations will be completed
and approved via the required Privacy Committee review in time for the



September Plenary 15. The SCC maintains a wiki listing the standards in the
Registry at (https://www.idecosystem.org/wiki/IDESG_Standards Registry).

4. We continue to encourage you to add additional standards and specifications
that are relevant to identity ecosystems to the growing IDESG Standards
Inventory (see https://www.idecosystem.org/wiki/Category:Standards). IDESG
publishes this list to the community as an open, non-evaluative series of pointers
to possibly-relevant work.

5. In support of the need for an updated IDESG Glossary (STDS04), the FMO is
coordinating the efforts of IDESG Committees in constructing this resource. The
Glossary wiki page (https://www.idecosystem.org/wiki/Glossary) is under
construction for this purpose. Glossary terms can be added or commented upon
by IDESG members logged in to the IDESG web site.

7. Note that the full range of information for each deliverable, including links to
related documents, is to be found in the “full” spreadsheet (by date under
https://www.idecosystem.org/filedepot/folder/169), and may not be reflected in
the “simple” spreadsheet below.


https://www.idecosystem.org/wiki/IDESG_Standards_Registry
https://www.idecosystem.org/wiki/Glossary
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