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From IDESG Framework Management Office, OASIS

This textual summary of highlights is provided to accompany our monthly
spreadsheet(s) used to report deliverables and goals status data from the FMO's
review of current known IDESG projects relevant to the Identity Ecosystem
Framework. Note that specific links to related documents may be found in the
“full” dashboard spreadsheet.

Our information always is only as good as reporting and visibility permits. So
corrections and suggestions always are welcome. We meet regularly with the
IDESG Committee Chairs group to solicit additional status data.

1. After the successful delivery of draft "requirements” (PRIV01, SECUO02,
STDS05, USERO01) for the January Plenary, the finalization of the complete
version 1.0 requirements (TFTMO04) is now the top deliverable needed from the
IDESG committees working on them. The FMO is providing notes and comments
to the committees to help with this task. These notes are in the IDESG document
repository folder “FMO notes on Plenary12 Informal Contributions”,
https://www.idecosystem.org/filedepot/folder/cid=179.

Please note that other committees and all IDESG stakeholders are welcome both
to comment on the current draft requirements, and to propose other requirements
if there are additional elements or topics needed.

Formal collection of the committees' first round baseline requirements has been
requested by the Management Council for completion by March 16, after which
the TFTM Committee will play a key role in the process to review and integrate
them into a whole. We expect these will be brought back through the Plenary
process for approval during the second quarter of 2015.

2. As noted last month, IDESG has taken on the key goal for 2015 to deliver a
self-assertion program for identity ecosystem participation requirements.
Completion of the version 1.0 requirements (TFTMO04, above) will provide the
content, but other aspects of the delivery of this program have already been the
subject of conceptual planning and initial drafting by the TFTM Committee
(TFTMO6, TFTMO07, TFTMO08, TFTM09). During February, work is underway to
formulate clear deliverables to guide a self-assessment program to be operated
by IDESG. The UX Committee also will have important contributions to the
design of the registration program, via usability guidelines (USERO06) and other
inputs.


https://www.idecosystem.org/filedepot/folder/cid=179

3. In Atlanta, the Standards Coordination Committee facilitated Plenary approval
for its initial nominated standard (SAML) under the IDESG's Standards Adoption
Policy, and thus completed its key deliverable of establishing and beginning the
operation of an IDESG Standards Registry (STDS07). Stakeholders should
consider whether to nominate ADDITIONAL identity-relevant standards; we'd like
to see this pipeline grow quickly.

As a related matter, any specifications that you believe are relevant can quickly
and easily be added by anyone to the growing IDESG Standards Inventory
(STDSO01; https://www.idecosystem.org/wiki/Category:Standards), an open, non-
evaluative series of pointers to relevant work. Both open standards, and work
that may be progressing towards open standardization, may be included in this
resource. We encourage you to help us grow this list, with the methodologies
you use or know.

4. As noted last month, several recently-active work items, like the Glossary and
the Functional Model (STDS04, SECUO08), will need a plan for recursive
updating. There will be a continuing dynamic dependency here, to keep the
definitions, roles, etc., in sync with the evolving "bigger picture.” The Privacy
Committee’s evaluation methodology (PRIV02) may need to be re-assessed for
broader use in this evolving workflow.
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