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This textual summary of highlights is provided to accompany our monthly 
spreadsheet(s) used to report deliverables and goals status data from the FMO's 
review of current known IDESG projects relevant to the Identity Ecosystem 
Framework. Note that specific links to related documents may be found in the 
“full” dashboard spreadsheet. 
 
Our information always is only as good as reporting and visibility permits.  So 
corrections and suggestions always are welcome.  We meet regularly with the 
IDESG Committee Chairs group to solicit additional status data. 
 
 
1.  After the successful delivery of draft "requirements" (PRIV01, SECU02, 
STDS05, USER01) for the January Plenary, the finalization of the complete 
version 1.0 requirements (TFTM04) is now the top deliverable needed from the 
IDESG committees working on them. The FMO is providing notes and comments 
to the committees to help with this task. These notes are in the IDESG document 
repository folder “FMO notes on Plenary12 Informal Contributions”, 
https://www.idecosystem.org/filedepot/folder/cid=179. 
 
Please note that other committees and all IDESG stakeholders are welcome both 
to comment on the current draft requirements, and to propose other requirements 
if there are additional elements or topics needed. 
 
Formal collection of the committees' first round baseline requirements has been 
requested by the Management Council for completion by March 16, after which 
the TFTM Committee will play a key role in the process to review and integrate 
them into a whole.  We expect these will be brought back through the Plenary 
process for approval during the second quarter of 2015. 
 
2.  As noted last month, IDESG has taken on the key goal for 2015 to deliver a 
self-assertion program for identity ecosystem participation requirements. 
Completion of the version 1.0 requirements (TFTM04, above) will provide the 
content, but other aspects of the delivery of this program have already been the 
subject of conceptual planning and initial drafting by the TFTM Committee 
(TFTM06, TFTM07, TFTM08, TFTM09).  During February, work is underway to 
formulate clear deliverables to guide a self-assessment program to be operated 
by IDESG. The UX Committee also will have important contributions to the 
design of the registration program, via usability guidelines (USER06) and other 
inputs. 

https://www.idecosystem.org/filedepot/folder/cid=179


 
3.  In Atlanta, the Standards Coordination Committee facilitated Plenary approval 
for its initial nominated standard (SAML) under the IDESG's Standards Adoption 
Policy, and thus completed its key deliverable of establishing and beginning the 
operation of an IDESG Standards Registry (STDS07).  Stakeholders should 
consider whether to nominate ADDITIONAL identity-relevant standards; we'd like 
to see this pipeline grow quickly. 
 
As a related matter, any specifications that you believe are relevant can quickly 
and easily be added by anyone to the growing IDESG Standards Inventory 
(STDS01; https://www.idecosystem.org/wiki/Category:Standards), an open, non-
evaluative series of pointers to relevant work.  Both open standards, and work 
that may be progressing towards open standardization, may be included in this 
resource.  We encourage you to help us grow this list, with the methodologies 
you use or know. 
 
4.  As noted last month, several recently-active work items, like the Glossary and 
the Functional Model (STDS04, SECU08), will need a plan for recursive 
updating. There will be a continuing dynamic dependency here, to keep the 
definitions, roles, etc., in sync with the evolving "bigger picture." The Privacy 
Committee’s evaluation methodology (PRIV02) may need to be re-assessed for 
broader use in this evolving workflow.  



IDESG DELIVERABLES DASHBOARDNote:   Active deliverables at top:  completed/inactive documents belowGreen = complete, Gold - underway,

02/17/15 Public Release Note:   Only substantive items, not internal organizational documentsRed = late, White = not started

STATUS: DEPENDENCIES

Index 

number
Deliverable Committee

C
om

m
itt

ee
 

ap
pr

ov
al

P
ub

lic
 r

ev
ie

w

P
riv

ac
y 

C
om

m
 

re
vi

ew

M
gm

t C
ou

nc
il 

re
vi

ew

P
le

na
ry

 

ap
pr

ov
al

Next milestone & 

date

Expected 

Plenary 

approval

STAFF 

assistance

This is 

dependent 

on:

This is 

needed to 

produce:

Last status 

update:

Editor or 

contact person

Comments / last 

update

PRIV01

Complete Version 1.0 

Requirements: 

Privacy

Privacy O 3/16/2015 n/a TFTM04 2/17/2015

Stuart 

Shapiro / 

Sean 

Brooks

PRIV03 (?)

Application of PEM to 

plenary approval 

items (?)

SME-03-

PRIV -

proposed

SECU01
Security Evaluation 

Methodology
Security O 06/01/15

STDS07. 

TFTM10
11/18/2014

Adam 

Madlin

SECU02
Complete Version 1.0 

Requirements: 

Security

Security O 3/16/2015 n/a

SME-01-

SECU 

(done)

TFTM04 2/1/2015
Adam 

Madlin

SECU06
IDESG Attribute 

Assurance (new 

committee) Proposal

Security O
Possible new 

Committee

next 

Plenary

SECU03, 

SECU04, 

SECU05

1/30/2015
Jerry 

Kickenson

SECU08

Functional Model 

Maintenance

Security

request 

comments by 

01/09/2015

(periodic)

SME-06-

SECU (in 

draft)

STDS03 11/18/2014
Adam 

Madlin (?)
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SECU09

Interaction Model

Security O 2/1/2015

Seethara

ma Rao 

Durbha

STDS01
IDESG Standards 

Inventory

Standards X

Ongoing 

additions as 

needed

STDS07 2/1/2015

Cathy 

Tilton/Bev 

Corwin

STDS03

IDESG Use Cases

Standards X O Privacy review USER07 2/1/2015
Bryan 

Russell

(new leader 

expected 12/2014)

STDS04

IDESG Glossary

Standards X X X X n/a

SME-07-

STDS -

proposed

SECU07, 

STDS03

Adam 

Madlin

STDS06
Complete Version 1.0 

Interoperability 

Requirements

Standards O 3/16/2015 n/a STDS01 2/1/2015
Lionel 

Cares
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STDS07

Standards Registry 

(adopted standards)

Standards X X X X X

Possible 

additions at 

each Plenary

(periodic)

STDS01, 

PRIV02, 

SECU01

STDS08 2/1/2015

STDS08

Standards Profiles for 

IDESG - as needed

Standards
STDS03, 

STDS07

STDS09 

(?)

Apply SAP to 

nominated standards 

for plenary approval 

(?)

Standards

SME-02-

STDS -

approved

TFTM01

Ecosystem Inventory 

and Survey

TFTM X 11/18/2014 Jack Suess
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TFTM04

NSTIC/IDESG Interim 

(Baseline) 

Requirements

TFTM O

60 days away 

from plenary 

target date

06/2015 

(?)

SME-04-

TFTM (in 

draft)

PRIV01, 

SECU02, 

STDS06, 

USER01, 

STDS04

TFTM11 2/1/2015

TFTM06
Interim Trust 

Mark/Listing 

Approach

TFTM O
03/2015 - after 

GTRI results
? TFTM11 11/18/2014

David 

Temoshok

Goal is under 

review

TFTM07
Interim Identity 

Ecosystem 

Acceptance Policy

TFTM O ? 11/18/2014
Goal is under 

review

TFTM08
Trustmark Program 

Compliance and 

Conformance 

Roadmap

TFTM X

60 days away 

from plenary 

target date

06/2015 

(?)
TFTM04 TFTM09 11/18/2014

Goal is under 

review

TFTM09
IDESG Framework 

Conformance 

Attestation Program 

(including lifecycle)

TFTM O

60 days away 

from plenary 

target date

06/2015 

(?)

SME-05-

TFTM (in 

draft)

USER03 11/18/2014
Goal is under 

review
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TFTM10 IDEF Risk Assessment 

Framework

TFTM

60 days away 

from plenary 

target date

06/2015 

(?)

PRIV02, 

SECU01, 

STDS03, 

TFTM04, 

11/18/2014

to be included in 

first release of 

IDEF Development 

Plan

TFTM11
IDESG "full" 

Requirements
TFTM

after baseline 

Reqts

?

TFTM04, 

TFTM05, 

TFTM10, 

USER04, 

INTL01

11/18/2014

USER01

Complete v1.0 

Requirements: UX

User Experience O 3/16/2015 TFTM04 2/1/2015

USER02
Basic interactions in a 

single Trust 

Framework

User Experience
SME-08-UX -

proposed
11/18/2014

Apply to baseline 

self-assessment 

program first

USER03

Registration and 

credentialing

User Experience O
SME-08-UX -

proposed

STDS03, 

STDS04, 

TFTM09

11/18/2014

Apply to baseline 

self-assessment 

program first
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USER04 UX/Usability 

Guidelines w/ 5 

design patterns

User Experience O 06/30/15
TFTM11, 

USER05
2/1/2015

USER05 UX/Usability Impact 

Assessment

User Experience O

90 days away 

from plenary 

target date

03/2015 

(?)

USER04 

USER06
USER04 2/1/2015

USER06

UX/Usability 

Guidelines for 

Trustmark Program

User Experience O ?

USER05, 

TFTM09, 

TFTM11

2/1/2015

INTL01

Special Projects to 

inform Identity 

Ecosystem 

Development

International O

ongoing; 

several 

documents

TFTM11 2/1/2015

Colin 

Wallis / 

Don 

Thibeau

HEAL01
LOA Rationalization 

(LOA for Health Care 

Use Cases)

HealthCare X O TFTM09 11/18/2014
Tom 

Sullivan

Issues on mapping 

patient/ physician/ 

provider info to 

LOA

HEAL02

Cross enterprise 

identity solution 

recommendations

HealthCare O
Tom 

Sullivan
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HEAL03

Privacy on FHIR

HealthCare 2/10/2015
Adrian 

Gropper

HEAL04
First Draft IDEF 

Requirements: 

HealthCare

HealthCare

After baseline 

program in 

place

2/10/2015

Maybe not needed 

by TFTM for IDEF 

baseline 

requirements
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