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This textual summary of highlights is provided to accompany our “dashboard”
spreadsheet(s), which report status data on current IDESG projects relevant to
the Identity Ecosystem Framework. Links to related documents may be found in
the “full” dashboard spreadsheet, which also lists inactive and completed
projects. Current and historical “full” dashboard files are available in the IDESG
document repository, under the "Framework Management Office — IDESG
Dashboard" folder (https://www.idecosystem.org/filedepot/folder/169).

Our information is only as good as reporting and visibility permits, so corrections
and suggestions always are welcome. We meet regularly with the IDESG
Committee Chairs group to solicit additional status data.

NOTE: Red text in the dashboard spreadsheets indicates a change since the
previous version. Task index numbers cited below are keyed to the first column
of the dashboard grid.

1. After Plenary approval of the Baseline IDEF Requirements (Task TFTMO04,
with staff assistance via SME-04-TFTM), the FMO has continued to work with the
source committees - Privacy (PRIV04), Security (SECU10), Standards
(STDS10), and User Experience (USERO08) - to complete Supplemental
Guidance for the requirements. This will provide the principal content for the
IDESG's planned self-assessment tool to be launched in 3rd Quarter 2015.

2. Working with guidance from the TFTM committee, FMO staff (SME-05-TFTM)
have drafted rules, tool frameworks and the support structure needed to support
an IDESG Self-Assessment Listing Service (SALS) program for identity
ecosystem participants. (TFTM09, USERO05). The dashboard now tracks 23
separate deliverables under TFTMO09.

In July, TFTM members completed a report on the value proposition of a
trustmark program (TFTM13).

3. The Standards Coordination Committee (SCC) is continuing to evaluate
identity-related standards (with staff support under SME-02-STDS) as potential
additions to the IDESG Standards Registry. Two evaluations, for NIST SP 800-
37 (STDS09-A) and NIST SP 800-53 (STDS09-B), were approved by the Plenary
on June 25. The next standards under consideration are ISO-IEC 27001 and
27002 (STDS09-C and —-D). The SCC has now established a web site (wiki)
listing the standards in the Registry
(https://www.idecosystem.org/wiki/IDESG_Standards _Registry).



https://www.idecosystem.org/wiki/IDESG_Standards_Registry

4. We continue to encourage you to add additional standards and specifications
that are relevant to identity ecosystems to the growing IDESG Standards
Inventory (see https://www.idecosystem.org/wiki/Category:Standards). IDESG
publishes this list to the community as an open, non-evaluative series of pointers
to possibly-relevant work.

5. In support of the need for an updated IDESG Glossary (STDS04), the FMO
was tasked to coordinate the efforts of IDESG Committees in constructing this
resource. The Glossary wiki page (https://www.idecosystem.org/wiki/Glossary) is
under construction for this purpose. Glossary terms can be added or commented
upon by IDESG members logged in to the IDESG web site.

6. Additional FMO staff work items recently have been proposed by the Privacy,
Security, and User Experience committees, which we expect will be finalized and
approved in early August.

7. Note that the full range of information for each deliverable, including links to
related documents, is to be found in the “full” spreadsheet (by date under
https://www.idecosystem.org/filedepot/folder/169), and may not be reflected in
the “simple” spreadsheet below.


https://www.idecosystem.org/wiki/Glossary

IDESG DELIVERABLES DASHBOARD

Note: Active deliverabl

Green = complete, Gold - underway,

07/31/15 Public Release Note: Only substantive] Red = late, White = not started
| STATUS:
= £ =
7] IS 2 . Ex
Index . E S . $_18 3 _ |Next milestone & pected
Deliverable 3 2 Committee E8| = s} > Plenary
number 8 i Es|B3Z| 5 |c¢8 date i
n < Es|zs| 55 |& g action
(@] Oc|la®| =2 |0 s
Improve clarity and
usability of some staffing task
PRIVO3 yors AD Privacy 8 N/A
worksheets in PEM order - TBD
v2.0
Complete
Maintenance of IDEF . supplemental
PRIVO4 . D Privacy o ) N/A
Rqts - Privacy guidance -
08/07/2015
SECUO1 Security D Security N/A
Requirements
Assessment Guide
IDESG Attributes Submit MC
SECUO06 , AD |TBD (0] proposal when TBD
(new Committee)
ready
Proposal
input from
SECUO8 Functional Model D Security SME-04-TFTM | (periodic)
Maintenance during May
Complete
Maintenance of IDEF supplemental
SECU10 ‘ D Security o) PP N/A
Rqts - Security guidance -

08/07/2015

DEPENDENCIES

This is This is
STAFF Last status  |Editor or contact
: dependent |neededto [Comments _
assistance _ , update: person
on: produce:
SME-03- lenn
PRIV - 5/1/2015
Behrens
proposed
current focus -
TFTMO04, supplemental Jenn
. 7/31/2015
TFTM11 material; reqt. Behrens
Vs. best practice
coordinate with Mary Ellen
TFTM12 (? 5/15/2015
( )TFTM12 115/ Condin
Di .
secuos e ikenson
SECu04 v 6/1/2015
contact Adam Adam
SECUO05 . . .
Madlin for info Madlin
input from .
Reqt I Mary Ell
SME-04-  STDSO3 eqts analysis 5/15/2015 - Y en
may reveal gaps Condin
TFTM
TETMO4 current focus - Adam
’ [ tal 7/31/2015
TFTM11 - PPiementa /312015 o

material




IDESG DELIVERABLES DASHBOARD

Note: Active deliverabl

Green = complete, Gold - underway,

07/31/15 Public Release Note: Only substantive] Red = late, White = not started
| STATUS:
= £ =
7] IS 2 . Ex
Index : E S : ¢ _ 18 3 _ |Next milestone & pected
Deliverable 3 2 Committee E8| = s} > Plenary
number 8 i Es|B3Z| 5 |c¢8 date i
n < Es|zs| 55 |& g action
(@] Ocla | =2 |0 <
Ongoing
STDSO1 IDESG Standards D Standards X additions as N/A
Inventory needed
IDESG Standards
STDS02 Adoption Policy D Standards X TBD
(Revision)
STDS03 D Standards X Privacy review TBD
IDESG Use Cases
input from
STDS04 D Standards SME-04-TFTM n/a
during May
IDESG Glossary -
Maintenance
submit
) Committee-
Standards Registry
STDS07 A,D Standards X X X X approved 9/23/2015
(adopted standards) .
reviews to
next Plenary
STDS08 Standards Profiles for D Standards TBD

IDESG - as needed

STAFF
assistance

input from
SME-04-

TFTM

DEPENDENCIES

This is This is .
Last status | Editor or contact
dependent |neededto [Comments _
_ , update: person
on: produce:
STDS07  ongoin 6/1/2015 "
going Mclver
STDS07, Ad Hoc Group .
6/1/2015 Tim McK
STDS08 meeting regularly /1 im Vickay
not submitted for Rene
USERO7 . . 6/1/2015
Privacy review Mclver
FMO tasked to
SECUO7, coordinate FMO (Paul
7/31/2015
STDS03  (Chairs call /31/ Knight)
7/28/2015)
STDSOL, Star?dards
Registry web Rene
STDSO02, STDS08 o 7/31/2015
STDS09 page (wiki) Mclver
established
STDS03, /Ii: ”i:frded for Rene
STDS07 BIStTY Mclver
standards




IDESG DELIVERABLES DASHBOARD

Note: Active deliverabl

Green = complete, Gold - underway,

07/31/15 Public Release Note: Only substantive| Red = late, White = not started
| STATUS:
= £ =
T c £ = . Expected
Index . E 2 . 3 S 3 Next mileston
de Deliverable 3 © Committee £s(2_18 0 tmilestone & Plenary
number 8 i Es|B3Z| 5 |c¢8 date i
n < Eslzs| 55|82 action
a Oc|la 22|>2 |8
Apply SAP v1.0 to cee
STDS09 nominated standards A,D |Standards X
STDS07
for plenary approval
STDS09-A SP 800-37 R1 A,D |Standards X X X X  Approved
STDS09-B SP 800-53 R4 A,D |Standards X X X X  Approved
STDS09-C ISO-IEC 27001 A,D |Standards X to Privacy 9/23/2015
STDS09-D ISO-IEC 27002 A,D Standards X to Privacy 9/23/2015
STDS09-E OAUTH A,D Standards X review TBD
STDS09-F OpenlD Connect A,D Standards X review TBD
STDS09-G TBD A,D |Standards
STDS09-H TBD A,D Standards
Complete
Maint f IDEF I tal
STDS10 . aintenance orivs Standards supplementa N/A
Rgts - Interoperability guidance -
08/07/2015
Complete
IDESG IDEF (Baseline) supplemental Plenary
TFTMO04 ] D TFTM X X X X . Approved6
Requirements guidance -
/25/2015
08/07/2015

STAFF
assistance

reviews
performed

under SME-

02-STDS

SME-04-
TFTM

DEPENDENCIES

This is This is _
Last status | Editor or contact
dependent |neededto [Comments _
_ , update: person
on: produce:
six reviews in
process; 2 Rene
STDS07 . 6/1/2015
approved in Mclver
committee
7/31/2015 Rene
7/31/2015 Rene
doc in hand 7/31/2015 Rene
doc in hand 7/31/2015 Rene
6/1/2015 Rene
6/1/2015 Rene
current focus - .
TFTMO4, supplemental 7/31/2015 David
TFTM11 PP . Temoshok
material
PRIVO1, FMO supporting
SECUO02, TFTMO9, Committees to .
STDSO06, TR develop 7/31/2015 Ben Wilson
USERO1, Supplemental
STDS04 Guidance




IDESG DELIVERABLES DASHBOARD

Note: Active deliverabl

Green = complete, Gold - underway,

07/31/15 Public Release Note: Only substantive] Red = late, White = not started
STATUS:
= £ =
< S g . EX
Index . E S . $_18 3 _ |Next milestone & pected
Deliverable 3 2 Committee E8| = s} > Plenary
number 8 i Es|B3Z| 5 |c¢8 date i
n < Eslzs| 55|82 action
o Ocla 2|1 =2 |0
IDESG Framework FMO to deliver
drafts to
TFTM09 Conformance D TFTM TETM: plan N/A
Attestation Program P
. L dates below
(including lifecycle)
deli d;
Application Package: elivere
TFTMO09-A D TFTM X draft under N/A
Introductory .
. TFTM review
overview
delivered;
TFTMO9-C Application Package: D TFTM X draft under N/A
FAQs TFTM review
deli d;
Application Package: elivere
TFTMO09-D TFTM X draft under N/A
Technology and Data )
. TFTM review
Requirements
delivered;
TFTMO9-E Application Package: D TFTM X draft under N/A
IDESG Help Resources TFTM review
delivered;
TFTMO9-F Application Package: D TFTM X draft under N/A
Terms of Use TFTM review
deli d;
TETMog-G /\PPiication Package: ooy X de |f\'/cered, N/A
IDESG SALS Data rart under
TFTM review

Handling and Usage,
Data Types table

DEPENDENCIES

This is This is
STAFF Last status  Editor or contact
: dependent |neededto [Comments _
assistance _ , update: person
on: produce:
Individual
SME-05- sero3 deliverables 5/15/2015 Ben Wilson
TFTM listed in following
lines
SME-05-
TFTMO09 6/25/2015 Ben Wilson
TFTM
SME-05- TFTMO09 6/25/2015 Ben Wilson
TFTM
SME-05-
TFTMO09 6/25/2015 Ben Wilson
TFTM
SME-05-
TFTMO09 6/25/2015 Ben Wilson
TFTM
SME-05- TFTMO09 6/25/2015 Ben Wilson
TFTM
SME-05-
TFTMO09 6/25/2015 Ben Wilson
TFTM




IDESG DELIVERABLES DASHBOARD

Note: Active deliverabl

Green = complete, Gold - underway,

07/31/15 Public Release Note: Only substantive] Red = late, White = not started
| STATUS:
= £ =
5] £ 1= . EX
Index . E S . $_18 3 _ |Next milestone & pected
Deliverable 3 2 Committee E8| = s} > Plenary
number 81 Es|S3|e5 |8 date .
n < Eslzs| 55|82 action
(@] Ocla 2|1 =2 |0
deli d;
Application Package: elivere
TFTMO09-H . TFTM X draft under N/A
Self-Attestation )
TFTM review
Statements -
description and form
Applicant Online
Guide: Detailed delivered;
TFTMO09-I application and D TFTM X draft under N/A
Instructions for TFTM review
Applicants
Applicant Online delivered;
TFTMO09-) Guide: Application D TFTM X draft under N/A
Examples TFTM review
Applicant Online delivered;
TFTMO09-K Guide: "Who D TFTM X draft under N/A
Assesses?": Conduct TFTM review
of Self Assessment
Applicant Online delivered;
TFTMO9-L . TFTM X draft under N/A
Guide: "Remediation )
TFTM review

Process": Overview of
Dispute Resolution

STAFF
assistance

SME-05-
TFTM

SME-05-
TFTM

SME-05-
TFTM

SME-05-
TFTM

SME-05-
TFTM

DEPENDENCIES

This is This is .
Last status  Editor or contact
dependent [needed to _
_ , update: person

on: produce:
TFTMO09 6/25/2015 Ben Wilson
TFTMO09 6/25/2015 Ben Wilson
TFTMO09 6/25/2015 Ben Wilson
TFTMO09 6/25/2015 Ben Wilson
TFTMO09 6/25/2015 Ben Wilson




IDESG DELIVERABLES DASHBOARD

Note: Active deliverabl

Green = complete, Gold - underway,

07/31/15 Public Release Note: Only substantive] Red = late, White = not started
| STATUS:
= £ =
< S g . EX
Index : E S : ¢ _ 18 3 _ |Next milestone & pected
Deliverable 3 2 Committee E8| = s} > Plenary
number 81 Es|S3|e5 |8 date .
n < Eslzs| 55|82 action
o Ocla 2|1 =2 |0
IDESG Self-
Assessment Listing
Service (SALS Identif
TFTMO09-M (SALS) D TFTM entity N/A
Operations Guide: resource
SALS technical
requirements
IDESG Self-
Assessment Listing .
. delivered;
Service (SALS)
TFTMO09-N . , D TFTM X draft under N/A
Operations Guide: TETM review
IDESG Internal
Workflow for SALS
IDESG SALS Data Flow delivered;
TFTMO9-P Plan: Finalize process |D TFTM X draft under N/A
flow TFTM review
Identify
TFTMO09-Q IDESG SALS Website TFTM resource N/A
Design: Storyboarding
IDESG SALS Website
Design: Editing of
2015 baseline Identif
TFTMO9R D TFTM entity N/A
requirements (SME- resource

04) into "web
instrument" format

STAFF
assistance

SME-05-
TFTM

SME-05-
TFTM

SME-05-
TFTM

SME-05-

TFTM

SME-05-
TFTM

DEPENDENCIES

This is This is .
Last status  Editor or contact
dependent [needed to _
_ , update: person

on: produce:
TFTMO09 5/15/2015 Ben Wilson
TFTMO09 6/25/2015 Ben Wilson
TFTMO09 6/25/2015 Ben Wilson
TFTMO09 5/15/2015 Ben Wilson
TFTMO09 5/15/2015 Ben Wilson




IDESG DELIVERABLES DASHBOARD

Note: Active deliverabl

Green = complete, Gold - underway,

DEPENDENCIES

07/31/15 Public Release Note: Only substantive] Red = late, White = not started
| STATUS:
= £ =
7] IS 2 . Ex
Index . E S . $_18 3 _ |Next milestone & pected
Deliverable 3 2 Committee E8| = s} > Plenary
number 81 Es|S3|e5 |8 date .
n < Eslzs| 55|82 action
o Ocla 2|1 =2 |0
IDESG SALS Website
ign: Identif
TFTMOg-s Desi8n: OtherSALS -y Y N/A
website content resource
ETIERT Beta Test Plan for 5 TETM Identify N/A
SALS: Database resource
structure
Beta Test Plan for Identify
TFTMO09-U . TFTM N/A
SALS: Instructions for resource
webmaster
deli d;
Application Package: elivere
TFTMO09-V D TFTM X draft under
Self-Assessment )
TFTM review
Report Form
delivered;
TFTMO09-W L TFTM X draft under
Application Package: TETM revi
SALS Matrix review
IDESG "full" after baseline
TFTM11 . TFTM TBD
Requirements Reqts
Self-Assessment coordinated
TFTM12 Listing Service (SALS) TFTM with TFTMO09
User Guide draft N/A

This is This is .
Last status | Editor or contact
dependent [needed to _
_ , update: person
on: produce:
TFTMO09 5/15/2015 Ben Wilson
TFTMO09 5/15/2015 Ben Wilson
TFTMO09 5/15/2015 Ben Wilson
6/25/2015 Ben Wilson
6/25/2015 Ben Wilson
TFTMO4,
TFTMO5,
See Strat Plan .
TFTM10, 11/18/2014|Ben Wilson
USER04,
INTLO1
UX input likely 5/1/2015 Ben Wilson




IDESG DELIVERABLES DASHBOARD

Note: Active deliverabl

Green = complete, Gold - underway,

07/31/15 Public Release Note: Only substantive] Red = late, White = not started
| STATUS:
= £ =
3] g e . Ex
Index : E S : ¢ _ 18 3 _ |Next milestone & pected
Deliverable 3 2 Committee E8| = s} > Plenary
number 8 i Es|g3|egd|s¢8 date i
n < sl 25|22 action
o Oc|la®| =2 |0 s
Trustmark Program
TFTM13 Value Proposition D TFTM Completed
Report
N/A
Version 1.0
USERO4 UX/Usability D User Experience (0) September N/A
Guidelines w/ 5 2015
design patterns
USERO5 UX/Usability Impact |D User Experience O N/A
Assessment
. Complete
Maintenance of IDEF <ubblemental
USERO8 Rqts - User D User Experience Pp N/A
Experience guidance -
08/07/2015
Special Projects to ongoing;
inform Identit ’
INTLO1 ¥ A,D International (0) (0) several N/A
Ecosystem
documents

Development

STAFF
assistance

DEPENDENCIES

This is This is .
Last status | Editor or contact
dependent |neededto [Comments _
_ , update: person
on: produce:
David
Tiger T T4 7/31/2015
iger Team (T4) /31/ Temoshok
TFTM11,  in process; may be Mary
USERQO5  more than 5 patterns 5/15/2015 Hodder
morph into
USERO4 Mary
USERO4 "Guideli d 3/19/2015
USERO6 uiaetines an /1912015 | der
Metrics
TETMO4 current focus - Mary
’ | tal 7/31/2015
TFTM11 O Pplementat /312015 | dder
material; metrics
facilitating joint-
acltating jon Colin Walls
TFTM11 VOS5 5512015 / Don
organization .
Thibeau

discussion




IDESG DELIVERABLES DASHBOARD

Note: Active deliverabl

Green = complete, Gold - underway,

07/31/15 Public Release Note: Only substantive] Red = late, White = not started
| STATUS:
g = —
T < £ =) . Expected
Index . E 2 . $_18 3 _ |Next milestone & P
Deliverable 3 2 Committee 23| = o =S Plenary
number =3 Es|gz|2z|83 date
R < Es|S2|E2 |55 action
[a) Sglgs| =22 |a g
Submit an
First Draft IDEF 't any
HEALO4 Requirements: D HealthCare baseline N/A
He:IthCare ' requirements

STAFF
assistance

DEPENDENCIES

This is This is .
Last status  Editor or contact
dependent |neededto [Comments _
_ , update: person
on: produce:
In Committee
review - v 0.5 7/31/2015

(rev. 3/26)




